233 South Wacker Drive
l‘ Chicago Metropolita N ?rjmlitfazg,ominois 60606
Agency for Planning ooy
MEMORANDUM
To: CMAP Board and Committees
From: CMAP Staff
Date: February 4, 2015
Re: Local Technical Assistance Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and grants. To date, 155 local projects have been initiated. Of these, 96 projects have
been completed, 49 are fully underway, and 10 will get actively underway in the near future.

Further detail on LTA project status can be found in the attached project status table. Projects
that appear in this document for the first time, or that were recently completed, are noted and

highlighted in italics.

ACTION REQUESTED: Discussion



Projects Currently Underway

MAP Assist
Project ¢ Timeline ssistance Status and notes
lead type
Algonquin- Staff has begun the visioning phase of the project and is drafting the
Carpentersville Fox . May 2014- Staff recommendations memo. Staff presented the completed Existing
. . Brian Daly . . . . .
River corridor plan Aug. 2015 assistance | Conditions Report to the Steering at a meeting on January 7. A public
(see website) workshop took place in Carpentersville on January 21.
. . Incorporated Village comments on Existing Conditions Report. Shared
Arlington Heights . i, . . .
. . John May 2014- Staff Existing Conditions Report with Steering Committee and scheduled
bicycle-pedestrian plan ] . . . . .
. O’Neal June 2015 assistance | meeting with them to discuss report (February 4). Began planning for
(see website) S
Visioning Workshop.
A publi ting t i d t on the fi d rout ill
Barrington area bikeway | Jack June 2014- Consultant pulbie meenng o reylew anc comment on e' ve prop9se ro.u esw
o . . be held on February 5 in Hoffman Estates. Steering Committee will narrow
feasibility study Pfingston | June 2015 assistance . . .
field to two routes after public meeting.
Bensenuville comprehensive | Sam Mar. 2013- Staff . .
. . Newl leted. Plan adopted ly by Village Board 28.
plan (see website) Shenbaga Jan. 2015 assistance ety comprete an adopted unanimously by Village Board on January
B king stud Lind Nov. 2013- Staff
erwyn p:ar g Sty mdsay ov. 20 a' Existing Conditions Report draft under internal review.
(see website) Bayley June 2015 assistance
ff
Berwyn zoning revisions | Kristin Jan. 2013- f:)isljlrtfnt No update this month
(see website) Thnchak May 2015 i p '
assistance
Blue Island capital Evy Apr.-Dec. Staff Lo
Newly added t thi t. S da .
improvement plan Zwiebach 2015 assistance Coory aiieied 10 THONKLY Teport. SCOpng 1s unertay
1 P lanni f
Ca. ur'n.et ark planning | Sam TBD Staf Scoping is underway.
priorities report Shenbaga assistance
. . Camiros has completed a technical review memo in mid-December, which
Campton Hills zoning . . . . .
and subdivision Kristin Jul. 2014- Consultant | outlines initial recommendations for revisions to the zoning and
. Ihnchak Oct. 2015 assistance | subdivision ordinances. The project has been put on pause and will be
regulations . S :
picked back up after elections in April.
Initial screening criteria were used to narrow the project list, with further
Chicago Metro Metals Martin Nov. 2014- Staff discussion of evaluation criteria at a steering committee meeting on January
Consortium Menninger | Apr. 2015 assistance | 26. Further evaluation and prioritization will occur before the next steering
committee meeting, scheduled for February 19.
Carol Strean'l Trevor Feb. 2014- Staff The Sjce'ermg Committee met on January 12 to review the ]TZx1st%ng
comprehensive plan (see . . Conditions Report. Currently a recommendations memo is being prepared
. Dick June 2015 assistance e . ] .
website) and a public visioning workshop is being planned for March.
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http://www.cmap.illinois.gov/programs-and-resources/lta/fox-river
http://www.cmap.illinois.gov/programs-and-resources/lta/arlington-heights-bike-ped?p_p_id=56_INSTANCE_rhBX0gVsC1KK&p_p_lifecycle=0&p_p_state=normal&p_p_mode=view&p_p_col_id=column-3&p_p_col_count=1
http://www.cmap.illinois.gov/lta/bensenville
http://www.cmap.illinois.gov/programs-and-resources/lta/berwyn-parking
http://www.cmap.illinois.gov/lta/berwyn-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/carol-stream

MAP Assist
Project ¢ Timeline ssistance Status and notes
lead type
Chicago Pilsen-Little A focus group meeting on the indl?strial are?as in Pilsen aer Little Villa.ge
. . Evy Dec. 2013- Staff was held on January 22. The team is preparing for upcoming community
Village neighborhood . . . . . .
. Zwiebach | Sept. 2015 assistance | engagement, including a focus group and community workshops in the late
plan (see website) . .
winter and spring.
The consultant submitted the revised draft Existing Conditions Report,
Chicago West Pullman Evy Oct. 2014- Consultant | which CMAP staff, as well as DPD and local partner, are reviewing. The
neighborhood plan Zwiebach | Sept. 2015 assistance | first public meeting took place on January 15. The next Steering Committee
meeting is scheduled for February 23.
comprenensive pan see | KETAF | Apr 2013 st | planning fo nte Febrary apen hoat and
p_ P Smith Mar. 2015 assistance | © o p . o & . yoP
website) planning and zoning commission presentation.
. The public comment period for the draft plan ended on January 8. CMAP
Chinatown . . . . . -

. Stephen Apr. 2013- Staff staff assisted main community partner in preparation of grant application
neighborhood plan (see . . . . . .
website) Ostrander | Feb. 2015 assistance | to Chicago Community Trust for funding to support implementation of
- plan. CMAP staff began laying out the plan for final publication.

Cicero comprehensive Jonathan | Apr. 2014- Consultant The co?sultan.t presented the exist%ng Condition's rep?o.rt t9 the Steering
plan . Committee this past month and will proceed with visioning and plan
. Burch June 2015 assistance
(see website) development.
Newl leted. O 21, the Cook County Board adopted the plan.
Cook County consolidated | Jonathan Apr. 2013- Staff ciwy comprete " ]ar‘zuary‘ ¢ -0k LOUNTY board adopted e pran
. ; CMAP staff will now assist with submission of the plan to EDA (February 2015)
plan (see website) Burch Jan. 2015 assistance . L .
and HUD (August 2015) while also pursuing implementation.
First ti f the Steeri ittee took pl 13. Dat
Crete comprehensive Jack May 2014- Consultant | > mee ne O_ es e.e ring Commi e.e o0 . P ac.e ]a.nuary 3. Data
lan Pfineston Aue. 2015 assistance collection continues, with stakeholder interviews in first half of February to
P & & be followed by first public meeting and workshop (set for February 19).
tal Lak
Crystal La ‘e Mar. 2014- Staff Staff are drafting the existing conditions report for the City’s review in
transportation plan Nora Beck .
. June 2015 assistance | February.
(see website)
Di lanni
IXmOOT planning Jessica Jan. 2014- Staff Community reviewing draft report, with expected Board review and action
prioritization report . .
. Gershman | Feb. 2015 assistance | in February.
(see website)
DuPage County / . e T
. Kendra Sept. 2013- Staff Draft comments received from municipalities. Finalization of draft plan
Addison Homes for a , ,
Smith Mar. 2015 assistance | underway.

Changing Region project
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http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village
http://www.cmap.illinois.gov/programs-and-resources/lta/chicago-heights
http://www.cmap.illinois.gov/lta/chinatown
http://www.cmap.illinois.gov/programs-and-resources/lta/cicero
http://www.cmap.illinois.gov/programs-and-resources/lta/cook-county
http://www.cmap.illinois.gov/programs-and-resources/lta/crystal-lake
http://www.cmap.illinois.gov/programs-and-resources/lta/dixmoor

DuPage County /

D
Hanover Park Homes Wriilivii ms Nov. 2014- Consultant | Initial fact finding discussions with municipal officials and staff took place
for a Changing Region Clark Oct. 2015 assistance | in January.
project
DuPage County Elgin-
. John Mar. 2015- Consultant . ) .
'H 1 h RFP rel F .
O’Hare ‘bleC e ar}d O'Neal Sept. 2016 assistance Scoping underway, wit release expected in February
pedestrian planning
DuPage Count
b a.ge .o.un Y Louise June 2014- Staff .
sustainability guide . No update this month.
_ Yeung July 2015 assistance
(see website)
Elmwood Park zoning Patrick Nov. 2014- Staff A Steering Committee meeting to kick off the project will be held on
assessment Day Aug. 2015 assistance | February 9.
Endeleo Insti
I;i;ier? nig:i:iees Kendra Feb.-Oct. Staff Scoping underway, with project startup expected in early Februar
P &P Smith 2015 assistance ping Y: pro] P exp Y Y
report
Fox Lake planning Jack Dec. 2014- Staff Stakeholder engagement proposal completed and reviewed. Stakeholder
priorities report Pfingston | June 2015 assistance | interviews will take place during weeks of February 9 and 16.
F lin P Apr. 2015- ff
ranklin ar‘k TBD pr. 2015 Sta' Scoping underway.
comprehensive plan June 2016 assistance
Glenvi tural Feb.-Dec. St
pl::wew MATUTEE TESOUTCES | iy Daly 2; 15 « asgg tance Newly added to monthly report. Scoping is underway.
Uity green | 1O | Apr 2013 | Comsaltant | (e N rny. AR REP elase i xpected in
. IVErsiy & Hudson Mar. 2016 assistance Iversity is exp ' Y vary: sel1s exp !
infrastructure plan February.
Harvard comprehensive Nora Beck May 2014- Staff Project has been restarted, with public kickoff meeting scheduled for March
plan (see website) Nov. 2015 assistance | 5. Staff working on existing conditions analysis.
) Patrick May 2015- Consultant )
Huntley zoning update Day Apr. 2016 assistance Newly added to monthly report. RFP release expected in early February.
CMAP staff finished draft report on potential health impacts of
Kane County health Stephen uly 2014- Staff roundabouts versus conventlpnal intersections, an'd worked with partners
impact assessment . from Kane County and the Village of Carpentersville to prepare
. Ostrander | Mar. 2015 assistance . N . .
(see website) presentation of main findings to Village Board on February 3, in
anticipation of Village’s upcoming application for CMAQ funding.
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http://www.cmap.illinois.gov/programs-and-resources/lta/dupage-sustainability
http://www.cmap.illinois.gov/programs-and-resources/lta/harvard
http://www.cmap.illinois.gov/programs-and-resources/lta/carpentersville-hia

Kane County transit

. ) Trevor July 2012- Staff The report will be presented to the County Transportation Committee on
plan implementation . .
) Dick Feb. 2015 assistance | February 17.
(see website)
The land use planning effort is underway. Draft Existing Conditions
Assessment is under revision based on partner comments. Updated market
Lake County Route Staff and projections and conservation, restoration, and mitigation priorities are
Jason Nov. 2013- . . ]
53/120 land use plan (see consultant | complete. Corridor land use scenarios are in development. A Plan
. Navota Dec. 2015 . . . . .
website) assistance | implementation strategy is being researched and developed. The IL Route
53/120 Corridor Plan Land Use Committee met for the fourth time on
October 23, and the next LUC meeting will be held February 5.
CMAP staff prepared comprehensive summary of all input gathered thus
Lake County / Round far from municipalities, Lake County, nongovernmental partners, and other
Lake Homes for a Stephen July 2014- Staff key stakeholders. Main project team (CMAP, MPC, MMC, and Lake
Changing Region project | Ostrander | Oct. 2015 assistance | County Community Foundation) reviewed this input and the analysis
(see website) conducted so far to begin formulating potential recommendations for
Homes plan.
Lemont development . Jan.-May Consultant Cor?sultant Was se-lected for projecjc in January followir}g intervielzw pr.ocess.
. . Jake Seid ) Project scoping will be completed in early February prior to project kick-off
review process analysis 2015 assistance | .
in late February.
Lyons comprehensive Jason July 2013- Staff Fir'lal plan has been reyiewed by the Village and Steering Committee e%nd is
. . being formatted. Public open house was held on January 27, and public
plan (see website) Navota Feb. 2015 assistance ; ) ..
hearing and adoption are anticipated for February.
McHenry County Staff and
Comprehensive Jonathan Jan.-Sept. The County Board adopted the resolution and signed the MOU in January.
. consultant . . .
Economic Development | Burch 2015 . Scoping of consultant assistance is underway.
assistance
Strategy
North Aurora Jack Jan. 2014- Consultant .
. . . Draft plan elements currently under review.
comprehensive plan Pfingston | Apr. 2015 assistance
. CMAP staff discussed existing conditions report with City staff in
North Chicago . . . . . . 11
; . May 2014- Staff preparation for meeting with Steering Committee, which will likely occur
comprehensive plan Jake Seid . . S ) . . .
(see website) Sept. 2015 assistance in February. A public visioning meeting will be held in the weeks following
- the presentation of the existing conditions report to the Steering Committee.
-Mont -
Oswego on gomer}'f Louise May 2014- Staff Currently supporting staff in developing and executing sharing
Yorkville shared services . . .
Yeung July 2015 assistance | agreements; drafting Shared Services Assessment report.

study (see website)

LTA Program Update

Page 4 of 6

February 4, 2015



http://www.cmap.illinois.gov/programs-and-resources/lta/kane-county/ptn
http://www.cmap.illinois.gov/programs-and-resources/lta/il-53-120
http://www.cmap.illinois.gov/livability/housing/homes
http://www.cmap.illinois.gov/lta/lyons
http://www.cmap.illinois.gov/programs-and-resources/lta/north-chicago
http://www.cmap.illinois.gov/programs-and-resources/lta/oswego-montgomery-yorkville

Staff and
Park Forest zoning Kristin June 2013- coisljlrtlant No update for this month
revisions (see website) Ihnchak June 2015 . P '
assistance
Pingree Grove Jack Aug. 2014- Consultant Key stelikeholde.:r interviews and' focus groqp discussions Complete.d ; market
. . . analysis was discussed by Steering Committee at January 29 meeting.
comprehensive plan Pfingston | Aug. 2015 Assistance . . .
Existing Conditions Report expected in February.
Regional truck Jessica Jan. 2015- Consultant Project. Steering Co.mmitt.ee met on January 13, and. scope was reYised
- . . according to that discussion. RFP was drafted and is currently being
permitting project Gershman | June 2016 assistance . . . . .
reviewed by Steering Committee, with expected release in early February.
Richton Park zoning . Nov. 2014- Consultant Consultant will complete stakel.mlder interviews.aer publif: workshops in
.. Jake Seid ) January and February, and begin to assess the existing Zoning Ordinance
revisions June 2015 assistance . .
and research best practices for the revised document.
. Proposal scoring completed and interviews were held with finalists on
Roselle comprehensive Jan.-Dec. Consultant . .
Dan Olson . January 27. Consultant selected by project team and submitted for
plan 2015 assistance .
approval to the February Board meeting.
R t
cc;)rieri‘:)}r:ensive lan (see Sam Oct. 2013- Staft Plan recommendations being drafted
p, P Shenbaga | Mar. 2015 assistance & '
website)
South Elgin zoning . Oct. 2014- Staff Project kick off meeting witlTl Steering Committee tO(?k pla?e on ]anuary_ 21.
Jake Seid . In February, CMAP team will complete stakeholder interviews and begin
update May 2016 assistance L L. )
process of reviewing existing plans and ordinances.
MMA Calumet taff and
55 Ca.ume Green . May 2014- Staff an The Chicago Jobs Council has completed a draft of its existing conditions
Manufacturing Brian Daly consultant - . . .
) Mar. 2015 . report and sustainability matrix. CMAP is currently reviewing the drafts.
Partnership assistance
Map book created for review by local jurisdictions in the South Council of
SSMMA Complete John July 2014- Staff Mayors. Meeting with Active Transportation Alliance/CCDPH and SSMMA
Streets plan O'Neal Aug. 2015 assistance | staff held to discuss collaboration and formation of advisory group. Active
Trans presented new map to bicycle group in Chicago Heights for review.
t lanni th taff
> G.:ge'r .p anning Jonathan TBD 5 2 Scoping complete. Kickoff meeting anticipated for February.
priorities report Burch assistance
Summit comprehensive Dec. 2013- Staff Public Open House, scheduled for February 3, public hearing on draft plan
. Nora Beck .
plan (see website) Mar. 2015 assistance | scheduled for February 17.
I ltimodal
UIC mu tmoda Lindsay June 2013- Staff Revised final draft under review by the Steering Committee, meeting
transportation plan (see .
. Bayley Mar. 2015 assistance | planned for February 3.
website)
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http://www.cmap.illinois.gov/programs-and-resources/lta/park-forest-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/rosemont
http://www.cmap.illinois.gov/programs-and-resources/lta/summit
http://www.cmap.illinois.gov/lta/uic

Steering Committee finished its final review on January 5. CMAP staff

Waukegan subarea plan | Stephen Oct. 2012- Staff awaited final presentation to City Council for approval, as the City led
(see website) Ostrander | Feb. 2015 assistance | preparatory discussion of the plan and implementation priorities with area
aldermen, chambers of commerce, etc.
West Suburban Staff
Chamber of Commerce .
and Industry cargo- Evy June 2014- assistance No update
) ycars Zwiebach | June 2015 and small p ’
oriented development
contract
plan
D Associates held a Steering C itt ting to kick off th
Westchester zoning Kristin Nov. 2014- Consultant ur}can S,S oclates ield a stecring -ommitiee meeting o e ,0 'e
. . zoning ordinance update on January 22, and a follow up meeting with the
ordinance Ihnchak Oct. 2015 assistance ) .
committee will take place on February 26.
inthrop H
Zz;lt ri%ins?\fzoian Sam Sept. 2014- Staff Existing conditions analysis underwa
prene P Shenbaga | Sept. 2015 assistance & y y:
(see website)
Zion comprehensive Nora Beck Feb. 2014- Consultant | Consultant working on city-wide plan components for the comprehensive
plan Mar. 2015 assistance | plan.
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http://www.cmap.illinois.gov/programs-and-resources/lta/waukegan
http://www.cmap.illinois.gov/programs-and-resources/lta/winthrop-harbor

